



Marwadi
University
Marwadi Chandarana Group



Department of Computer Engineering
Marwadi University

Academic Year : 2025-26

Semester : 6

Mini Project (01CE0609)

Progress Report Diary




Team ID: T_061

Project Title: Brain tumour classification using
Deep learning techniques (Lightweight CNN Based)



Sr. No.	Student Full Name	Student En. No.	Class
1	Hemanshu Idariya	92410103034	6EC3
2	Kushal Sharma	92410103082	6EC3
3	Hardik Khimsuriya	92410103083	6EC3

Guide Name: Aswathy R Nair

Weekly Project Progress Report Diary - January





Week	Project Activity by Students	Updates / Comments / Suggestions / Remarks by Faculty	Date & Time	Guide Signature
1	- Discussed the project with guide and finalized the problem Statement. - Understood the objective and scope of project. - Started studying papers	Topic Discussed and confirmed. Suggested to literature study on related works	19/1 1:30pm	 19/1/26
2	- conducted detailed literature review on existing deep learning approaches. - Studied papers related to CNN based medical Image classification.	Suggested to conduct literature study in deeper level and identify data sets	19/1 1:30pm	 19/1/26
3	- Completed literature review. - Compared deep learning architecture used in similar studies - Identified suitable models and datasets.	Finalized the literature review and identified soft. Suggested to find model	25/1 1:30pm	 25/1/26
4	- Prepared dataset for experimentation - Started implementation for deep learning model. - Began training experiment using ResNet 18 on BRISC.	Started drawing. Perind 18 with BRISC.	30/1 10:30 am	 30/1/26

Weekly Project Report Diary – FEBRUARY


Week	Project Activity by Students	Updates / Comments / Suggestions / Remarks by Faculty	Date & Time	Guide Signature
1	- Collected initial experimental results from model trained on BRISC. - Analysed performance metrics and observed model behavior. - Studied data splitting strategies to avoid data leakage.	* Results from BRISC with Resnet * Suggested Palend were splitting and avoid augmentation leakage.	4/2 1:30pm	 4/2/26
2	- Verified the model results using pre-processed MRI Image dataset. - Improved preprocessing pipeline. - Implemented proper dataset splitting.	* Verified the result with pre processed data * Suggested to cross validate	11/2 2:00pm	 11/2/26
3	- Performed model evaluation using validation datasets - Applied cross-validation techniques to assess model generalization - Analysed model accuracy and loss trend	* The data set * Evaluate the results from cross data validation * Suggested K fold	18/2 1:00 pm	 18/2/26
4	- Implemented suggested improvements in pipeline. - Conducted experiments using Resnet 18 and searchlight features. - Performed cross-validation and tSNE using the figshare dataset.	* Done all the mentioned instructions with Resnet 18, 50 and cross validation	25/2 2:30pm	 25/2/26

and testing with
Figshare

Weekly Project Report Diary – MARCH

Week	Project Activity by Students	Updates / Comments / Suggestions / Remarks by Faculty	Date & Time	Guide Signature
1	- Identified the domain challenges related to brain tumor MRI classification. - Studied issues such as overfitting, data imbalance and generalization.	Identified Domain shift and generalization problems. * Suggested to conduct research	3/3 12:00pm	 3/3/26
2	- Prepared PPT summarizing the methodology and results. - Presented the progress to the guide. - Incorporated corrections and improvements.	* Verified PPT and suggested few corrections.	6/3 1:00pm	 6/3/26
3	- Studied and planned DANN Deep adversarial Neural Networks. - Reviewed validation techniques for the model.	* Suggested to implement DANN and perform validation.	18/3 2:00 pm	 16/3/26
4	- Implemented DANN model. - Performed testing and evaluation using cross data.	* DANN implement * Testing and evaluation with cross data	23/3 2:30 pm	 23/3/26

Weekly Project Report Diary – APRIL

Week	Project Activity by Students	Updates / Comments / Suggestions / Remarks by Faculty	Date & Time	Guide Signature
1	Completed and submitted the project report for verification	Verified Report and suggested few changes.	6/4 2:30pm	 6/4/26
2	Prepared PPT presentation and updated the report	Verified PPT and Report Suggested few changes.	8/4 10:30am	 8/4/26
3	Completed the implementation and submitted final report for verification.	Verified Implementation. Report verified	9/4 11:00 am	 9/4/26
4				